



PLAN TO FIX AND LAUNCH

Luxero.win

Getting your site ready for production

Hostyler reviewed your competition website and admin tools. This plan explains what needs fixing, what is still missing, and how we will get Luxero.win ready to take payments, run competitions safely, and connect your marketing tools (Facebook, Google Analytics, Klaviyo).

Website: **Luxero.win**

PREPARED FOR

Luxero
Luxero.win

PREPARED BY

Hostyler Group
support@hostyler.com | hostyler.com

DOCUMENT DATE

22 September 2026

DOCUMENT VERSION

1.11 - Plain-language plan for Luxero.win

TIMEFRAME

Within 10 business days
From project start (see section 12)

BASE PRICE

750 GBP + 5%
5% includes tax and payment processing (see section 12.2)

1. Summary

Luxero.win is a full competition business: customers enter online, pay by card, and staff run draws and admin from a separate login area. There is also a shop. The build is advanced, but our review found **security holes, login/admin mismatches, website gaps, and missing marketing tools** that should be fixed before you treat the site as fully live.

What Hostyler will do: work through everything the audits found - urgent staff-login fixes first, then all remaining **technical issues** and every **security vulnerability** we identified on Luxero.win, staff admin, payments, and customer data.

We will tidy data and payments, set up server housekeeping (caching and timed tasks) for **fast loading and strong performance under traffic**, and improve selected **UI and UX** so the site and admin feel polished and easy to use. We will **install Facebook Pixel, Google Analytics, and Klaviyo** so you can advertise and email properly, and keep your existing Umami stats.

Before go-live we will **test the full platform from A to Z** on staging - website, shop, checkout, staff tools, draws, and marketing tags - so Luxero.win launches with **premium security**, high performance, and as few bugs as possible. Hostyler aims to finish all five phases **within 10 business days** of project start. Details are in section 12.

This PDF is the overview. When the project starts, we will give you the **full written audit reports** (admin area, public website, database, payments). Those reports list every issue in detail.

2. What we looked at

Area	What it is	Full report (when project starts)
Staff admin	Where your team manages competitions, users, draws, and settings	Admin audit report
Public website	Luxero.win for customers (competitions, shop, checkout)	Website audit report
Customer database	Where accounts, orders, and tickets are stored	Database audit report
Card payments	Paytriot today - checkout and order completion	Payments notes & runbook
Day-to-day running	Speed helpers, limits on abuse, scheduled tasks, basic stats	Operations notes

You will receive these documents from Hostyler at the start of the project.

3. Main parts of your system

Part	What it does for you
Staff admin login	Back office for your team - competitions, users, draws, emails, payment settings
Luxero.win (website)	What customers see - browse, cart, checkout, account, shop
Database	Stores customers, orders, tickets, and logins
Redis (helper service)	Makes the site faster and helps block spam/abuse (needed on live servers)
Paytriot (card payments today)	Takes card payments for competitions - can be swapped for another provider (included in this quote)
Umami	Simple visit stats already in the build (separate from Facebook/Google)

4. Urgent issues (fix first)

Issue	Why it matters	What we will do
Staff admin access out of sync	When you give or remove admin access in the panel, the login account may not update. Someone could keep admin powers after you removed them, or the opposite.	Fix the link between the customer record and the login account; test grant and revoke; check live data.
Passwords in server logs	Sign-in details may be written to log files where support staff or hosting tools can see them.	Stop logging passwords; only log safely in development if needed.
Public data on staff server	Some customer competition data is reachable on the staff website address without logging in as staff.	Lock it down so only staff tools use the staff site.
Test passwords in code	Automated tests contain example staff passwords. If those match real accounts, that is dangerous.	Remove from code; change any matching real passwords.
Database not locked on dev servers	Developer setups may use a database with no password. That must never be exposed on the internet.	Passwords and locks on all live databases.

5. Other important issues

5.1 Staff admin and backend

- Login security is too loose in places (website address checks, setup page visible, one emergency key used for too many things).
- Some admin tools need repair (Google Sheets link for draws, large exports that can slow the system).
- Bulk changes to who is admin should leave the same paper trail as changing one person.

5.2 Website (Luxero.win)

- Contact form can be spammed; protection turns off if the speed helper service is down.
- Some referral and deep links may not work yet on the website.
- Public entry lists can be overloaded by bots searching names.

5.3 Database and records

- Customer details exist in two places that must always match (profile and login).
- Old orders may be deleted automatically after 90 days - you must confirm that fits your legal and accounting needs.
- Some deleted records might still show in reports if queries are not careful.

5.4 Card payments (Paytriot today)

- Card checkout on the main website is largely working (including 3D Secure and ticket delivery).
- Refunds are done manually in Paytriot's merchant system, not by a button in your admin today.
- We have a written process if payment succeeds but tickets fail to issue.
- **Switching provider:** if Luxero prefers a different card payment company instead of Paytriot, Hostyler will connect that provider and make checkout work on Luxero.win. This is **included in the quoted price** - not an extra Hostyler fee (you still pay the new provider's own charges).

6. Marketing tools - required before go-live

Luxero.win needs more than basic Umami stats. For a real launch you need the tools your marketing team expects. **All of the below will be built in** before we call the site production-ready.

Tool	Today	What Hostyler will deliver
Facebook (Meta) Pixel	Not installed	Track visits and purchases for Facebook/Instagram ads; respect cookie/marketing consent
Google Analytics 4	Not installed	Track traffic and checkout success on Google; separate test and live IDs
Klaviyo	Not installed; marketing tick-box on accounts not linked to email lists	Connect sign-ups and buyers to email flows when customers agree to marketing

Tool	Today	What Hostyler will deliver
Umami	Already available when configured	Keep for internal stats; align key steps with other tracking where useful

We will test Pixel, Google, and Klaviyo on staging with you before launch.

7. Keeping the site fast and running on time

7.1 Redis (speed and abuse protection)

A small helper service stores short-lived copies of popular pages and counts how often someone tries to log in or pay. That keeps Luxero.win quick under load and reduces spam. Live hosting should always include it.

We will: set it up on production, document it for your host, and make sure limits still work if the helper service has a hiccup.

7.2 Scheduled tasks (like cron jobs)

Some jobs must run on a timetable: checking competitions ready to draw, sending scheduled notifications, cleaning old orders, bonus prizes, and health checks. These are triggered by secure web calls from your hosting scheduler (not a visible button for the public).

We will: document what to schedule, use separate secrets for staff recovery vs automated jobs, and avoid duplicate runs when you have more than one server.

8. Work phases - how we will fix Luxero.win

Phase	Focus	You get
Phase 1	Safety and staff logins	Admin access works correctly; passwords not logged; staff site locked down; test secrets removed
Phase 2	Accurate customer data	Matching records; sensible order retention; safer public search; deleted data stays hidden
Phase 3	Payments	Card payments live (Paytriot or your chosen provider); tickets after pay; shop checkout polished on the website
Phase 4	Live operations	Redis and scheduled tasks on production; admin tools fixed; stronger abuse limits
Phase 5	Marketing	Facebook Pixel, Google Analytics, Klaviyo live with consent; tested on staging

Production-ready means: Phases 1-5 complete, audit issues addressed, UI/UX polish where agreed, and full end-to-end testing passed on staging - premium security, fast pages, stable checkout and

tickets on Luxero.win, server helpers and schedules running, and Facebook, Google, and Klaviyo verified with you before go-live.

9. What Hostlyer delivers

- All technical fixes and security hardening from the audits, in clear stages you can review.
- Targeted UI/UX improvements on customer-facing pages and staff admin where it adds clarity and trust.
- Performance work so pages load quickly and the site stays responsive at busy times.
- Full audit reports handed to you when the project starts, updated as we fix items.
- Card payment setup: fix and test Paytriort, or **replace Paytriort with another payment provider** you choose - included in this quote.
- Simple guides for payments, scheduled tasks, and go-live checks.
- End-to-end testing on staging (A to Z): accounts, competitions, cart, card checkout, tickets, staff admin, draws, and marketing tools - with issues fixed before launch.
- Handover notes so you know how live settings work (including marketing IDs).

10. What we need from Luxero

- Access to staging and live hosting, your payment provider account (Paytriort or replacement), and database details (shared securely).
- Your decision on how long order records must be kept (legal/accounting).
- Cookie banner / marketing consent wording for Facebook, Google, and Klaviyo.
- Facebook Pixel ID, Google Analytics ID (or Tag Manager), and Klaviyo account keys before Phase 5 testing.
- Approval for Hostlyer to set up scheduled tasks on your host, or your host doing it from our instructions.

11. Documents you get when the project starts

This PDF is the summary. At kickoff we give you the detailed reports:

Document	What it covers
Admin audit	Staff dashboard and backend - all issues and fix list
Website audit	Luxero.win - security and gaps (website scope in this project)
Database audit	Customer data storage - risks and performance
Index	One list of all reports and updates
Runbooks	What to do when payment succeeds but tickets fail, and similar ops steps

Document	What it covers
Go-live checklist	Hosting, secrets, payments, and marketing setup

12. Timeframe and price

12.1 Timeframe

Hostyler will complete the work in this plan (Phases 1-5) **within 10 business days** from **project start** - when Luxero has accepted the plan, Hostyler has staging/live access, and kickoff is confirmed.

12.2 Price

This covers Hostyler's work for Phases 1-5 in this plan (Luxero.win website, staff admin, and shop - fixes, security, UI/UX polish agreed with you, marketing setup, testing, and handover). That includes **keeping Paytriot working or replacing it with any other card payment provider** Luxero chooses. Amounts are in **GBP** (British pounds).

Item	Amount (GBP)
Base price (Hostyler fee)	750
Tax and third-party fees (5%)	37.50
Total due to Hostyler	787.50

The **5%** is not an extra charge on top of tax. It is one amount that covers **tax** and **Hostyler's third-party costs** when you pay us (for example card or bank charges to receive your payment and withdraw funds). Those costs are **included in the 787.50 GBP total** above - nothing further is added for them.

Your own subscriptions (hosting, Paytriot or another card provider, Klaviyo, and so on) are paid by Luxero directly to those companies, unless we agree something different in writing.

13. Next steps

1. Luxero agrees this plan (all five phases).
2. Project start: Hostyler sends the full audit reports and confirms access.
3. Phase 1 work on staging; you review staff login and security fixes.
4. Check live customer data for any admin/login mismatches and repair if needed.
5. Turn on Redis and scheduled tasks on production; complete payment go-live checks with your chosen provider.
6. Phase 5: marketing tools on staging; you confirm Facebook, Google, and Klaviyo with us.
7. Go live on Luxero.win with a final sign-off together.

14. Your Hostyler support account

When the project starts, Hostyler will create a **technical support account for Luxero** on [Hostyler.com](https://hostyler.com). Your authorised staff can sign in there to:

- Get **fast technical support** from Hostyler after go-live (questions about the site, admin, or hosting we set up with you).
- See **previous and pending invoices** from Hostyler in one place.
- **Download invoices** for your records and accounting.

We will tell you who to invite and how to log in when your account is ready.

Hostyler Group - Web, app & AI development
support@hostyler.com | hostyler.com

Prepared for **Luxero.win**. Questions: support@hostyler.com